

Order By	Date Required	Build Phase	Description	Purch Cost (£)	Purchase Units	Data								
						Quantity required	Wastage	Order Quantity	Item Costs	Wastage Costs	Total Costs			
11/07/2016	18/07/2016	Drains	Blue Circle Mastercrete (Plastic) 25kg	£4.54	Each	1.00	0.08	1.08	£4.54	£0.34	£4.88			
			Blue Circle Mastercrete (Plastic) 25kg Total			1.00	0.08	1.08	£4.54	£0.34	£4.88			
			OsmaDrain Drainage 110 Double Socket Equal Junction 45 degree 4D213	£31.84	Each	6.00	0.45	6.45	£191.04	£14.33	£205.37			
			OsmaDrain Drainage 110 Double Socket Equal Junction 45 degree 4D213 Total			6.00	0.45	6.45	£191.04	£14.33	£205.37			
			OsmaDrain Drainage 110 Double Socket Short Radius Bend 67 degree	£22.38	Each	1.00	0.08	1.08	£22.38	£1.68	£24.06			
			OsmaDrain Drainage 110 Double Socket Short Radius Bend 67 degree Total			1.00	0.08	1.08	£22.38	£1.68	£24.06			
			Pea Gravel 10mm Bulk Bag	£39.95	Each	16.21	1.22	17.42	£647.56	£48.57	£696.13			
			Pea Gravel 10mm Bulk Bag Total			16.21	1.22	17.42	£647.56	£48.57	£696.13			
			OsmaDrain Drainage 110 x 3000mm Pipe Plain End 4D073	£21.90	Each	12.47	0.94	13.40	£273.02	£20.48	£293.50			
			OsmaDrain Drainage 110 x 3000mm Pipe Plain End 4D073 Total			12.47	0.94	13.40	£273.02	£20.48	£293.50			
			OsmaDrain Drainage 110 Double Socket Pipe Coupler 4D205	£7.95	Each	2.00	0.15	2.15	£15.90	£1.19	£17.09			
			OsmaDrain Drainage 110 Double Socket Pipe Coupler 4D205 Total			2.00	0.15	2.15	£15.90	£1.19	£17.09			
			OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168	£19.20	Each	9.00	0.68	9.68	£172.80	£12.96	£185.76			
			OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168 Total			9.00	0.68	9.68	£172.80	£12.96	£185.76			
			OsmaDrain Drainage Square Rodding Eye 110mm 4D360	£47.25	Each	1.00	0.08	1.08	£47.25	£3.54	£50.79			
			OsmaDrain Drainage Square Rodding Eye 110mm 4D360 Total			1.00	0.08	1.08	£47.25	£3.54	£50.79			
			Building Sand Handy Bag	£2.20	Each	3.20	0.24	3.44	£7.04	£0.53	£7.57			
			Building Sand Handy Bag Total			3.20	0.24	3.44	£7.04	£0.53	£7.57			
			Lotrak 1800 Geotextile 4.5m x 100m	£149.58	Each	0.06	0.00	0.06	£8.50	£0.64	£9.14			
			Lotrak 1800 Geotextile 4.5m x 100m Total			0.06	0.00	0.06	£8.50	£0.64	£9.14			
			Drains Total						51.93	3.89	55.83	£1,390.04	£104.25	£1,494.29
			18/07/2016 Total						51.93	3.89	55.83	£1,390.04	£104.25	£1,494.29
			18/07/2016	25/07/2016	Brickwork Shell	I.G Cavity Tray Gable Abutment GA1/10	£12.73	EA	0.00	0.00	0.00	£0.00	£0.00	£0.00
						I.G Cavity Tray Gable Abutment GA1/10 Total			0.00	0.00	0.00	£0.00	£0.00	£0.00
						Facing Bricks - Provisional (Allowance £0.80 each)	£0.80	Each	1579.84	118.49	1698.33	£1,263.87	£94.79	£1,358.66
						Facing Bricks - Provisional (Allowance £0.80 each) Total			1579.84	118.49	1698.33	£1,263.87	£94.79	£1,358.66
						CATNIC Cougar Timber Frame Lintel 3600mm CTF53600	£318.02	EA	1.00	0.08	1.08	£318.02	£23.85	£341.87
						CATNIC Cougar Timber Frame Lintel 3600mm CTF53600 Total			1.00	0.08	1.08	£318.02	£23.85	£341.87
						CATNIC Cougar Timber Frame Lintel 3300mm CTF53300	£212.63	EA	1.00	0.08	1.08	£212.63	£15.95	£228.58
						CATNIC Cougar Timber Frame Lintel 3300mm CTF53300 Total			1.00	0.08	1.08	£212.63	£15.95	£228.58
						Facing Bricks - Provisional (Allowance £1.00 each)	£1.00	Each	44.55	3.34	47.89	£44.55	£3.34	£47.89
						Facing Bricks - Provisional (Allowance £1.00 each) Total			44.55	3.34	47.89	£44.55	£3.34	£47.89
						Brickwork Shell Total			1626.39	121.98	1748.37	£1,839.07	£137.93	£1,977.00
						25/07/2016 Total						1626.39	121.98	1748.37
			18/07/2016	08/08/2016	Roof Tiling	Marley Modern Roofing Tile Smooth Brown	£1.83	Each	324.03	24.30	348.33	£592.98	£44.47	£637.45
						Marley Modern Roofing Tile Smooth Brown Total			324.03	24.30	348.33	£592.98	£44.47	£637.45
						Eternit Hawkins Single Camber Half Round Ridge Tile 305mm Staffordshire Blue	£14.14	Each	0.00	0.00	0.00	£0.00	£0.00	£0.00
						Eternit Hawkins Single Camber Half Round Ridge Tile 305mm Staffordshire Blue Total			0.00	0.00	0.00	£0.00	£0.00	£0.00
Marley Eternit Hawkins Staffs Mix Single Camber Tile And Half	£2.81	Each				0.00	0.00	0.00	£0.00	£0.00	£0.00			
Marley Eternit Hawkins Staffs Mix Single Camber Tile And Half Total						0.00	0.00	0.00	£0.00	£0.00	£0.00			
Roof Tiling Total						324.03	24.30	348.33	£592.98	£44.47	£637.45			
08/08/2016 Total									324.03	24.30	348.33	£592.98	£44.47	£637.45
11/07/2016 Total						2002.36	150.18	2152.53	£3,822.09	£286.66	£4,108.75			
27/06/2016	04/07/2016	Site set up	Gloves Super Rigger Pair	£3.98	PR	10.00	0.75	10.75	£39.80	£2.99	£42.79			
			Gloves Super Rigger Pair Total			10.00	0.75	10.75	£39.80	£2.99	£42.79			
			Insulated Screwdriver Set 4 piece 69124	£11.83	Each	1.00	0.08	1.08	£11.83	£0.89	£12.72			
			Insulated Screwdriver Set 4 piece 69124 Total			1.00	0.08	1.08	£11.83	£0.89	£12.72			
			Sledge Hammer Complete 7lb	£24.88	Each	1.00	0.08	1.08	£24.88	£1.87	£26.75			
			Sledge Hammer Complete 7lb Total			1.00	0.08	1.08	£24.88	£1.87	£26.75			
			Made Up Broom Bassine 24"	£8.93	Each	1.00	0.08	1.08	£8.93	£0.67	£9.60			
			Made Up Broom Bassine 24" Total			1.00	0.08	1.08	£8.93	£0.67	£9.60			
			Predator Saw Second Fix 22"	£10.06	Each	1.00	0.08	1.08	£10.06	£0.75	£10.81			
			Predator Saw Second Fix 22" Total			1.00	0.08	1.08	£10.06	£0.75	£10.81			
			Hose Tap Connector + Screw Clamp 61765	£4.17	Each	1.00	0.08	1.08	£4.17	£0.31	£4.48			
			Hose Tap Connector + Screw Clamp 61765 Total			1.00	0.08	1.08	£4.17	£0.31	£4.48			
			Contract Hose Pipe 50m	£35.13	Each	1.00	0.08	1.08	£35.13	£2.63	£37.76			
			Contract Hose Pipe 50m Total			1.00	0.08	1.08	£35.13	£2.63	£37.76			
			Stanley Powerwinder Tape 30m	£24.47	Each	1.00	0.08	1.08	£24.47	£1.84	£26.31			
			Stanley Powerwinder Tape 30m Total			1.00	0.08	1.08	£24.47	£1.84	£26.31			
			Dustbin Heavy Duty With Lid 90L BM199	£17.81	Each	1.00	0.08	1.08	£17.81	£1.34	£19.15			
			Dustbin Heavy Duty With Lid 90L BM199 Total			1.00	0.08	1.08	£17.81	£1.34	£19.15			
			Hammerlin 3 Cubic Feet Wheelbarrow	£42.50	Each	1.00	0.08	1.08	£42.50	£3.19	£45.69			
			Hammerlin 3 Cubic Feet Wheelbarrow Total			1.00	0.08	1.08	£42.50	£3.19	£45.69			
			Site set up Total			19.00	1.43	20.43	£219.58	£16.47	£236.05			
			04/07/2016 Total						19.00	1.43	20.43	£219.58	£16.47	£236.05
				08/08/2016	Roof Tiling	Not required	£0.00	Unit	298.18	0.00	298.18	£0.00	£0.00	£0.00

27/06/2016	08/08/2016	Roof Tiling	Not required	Total	298.18	0.00	298.18	£0.00	£0.00	£0.00
		Roof Tiling Total			298.18	0.00	298.18	£0.00	£0.00	£0.00
	08/08/2016 Total				298.18	0.00	298.18	£0.00	£0.00	£0.00
27/06/2016 Total					317.18	1.43	318.61	£219.58	£16.47	£236.05
18/07/2016	25/07/2016	Brickwork Shell	Blue Circle Mastercrete (Plastic) 25kg	£4.54 Each	9.79	0.73	10.52	£44.45	£3.33	£47.78
			Blue Circle Mastercrete (Plastic) 25kg Total		9.79	0.73	10.52	£44.45	£3.33	£47.78
			Building Sand Bulk Bag	£38.49 Each	1.70	0.13	1.83	£65.62	£4.92	£70.54
			Building Sand Bulk Bag Total		1.70	0.13	1.83	£65.62	£4.92	£70.54
			Celcon Standard Block 440 x 215 x 100mm 3.6N	£11.20 M2	24.75	1.86	26.61	£277.25	£20.79	£298.05
			Celcon Standard Block 440 x 215 x 100mm 3.6N Total		24.75	1.86	26.61	£277.25	£20.79	£298.05
			Class 4 Wall Tie 225mm (250 Box) Total	£30.45 Box	0.41	0.03	0.44	£12.43	£0.93	£13.37
			Dry-Therm 100mm Cavity Insulation (1200 x 455 mm 6.55m2)	£19.73 Each	4.13	0.31	4.44	£81.55	£6.12	£87.67
			Dry-Therm 100mm Cavity Insulation (1200 x 455 mm 6.55m2) Total		4.13	0.31	4.44	£81.55	£6.12	£87.67
			Polythene DPC 100mm x 30m	£2.40 Each	1.11	0.08	1.19	£2.66	£0.20	£2.86
			Polythene DPC 100mm x 30m Total		1.11	0.08	1.19	£2.66	£0.20	£2.86
			Solid Medium Density Block 440 x 215 x 100mm 3.6N	£11.40 M2	6.36	0.48	6.84	£72.50	£5.44	£77.94
			Solid Medium Density Block 440 x 215 x 100mm 3.6N Total		6.36	0.48	6.84	£72.50	£5.44	£77.94
			Celcon Standard 4N Coursing Units 4N 65 x 215 x 100mm	£0.91 Each	160.70	12.05	172.76	£146.24	£10.97	£157.21
			Celcon Standard 4N Coursing Units 4N 65 x 215 x 100mm Total		160.70	12.05	172.76	£146.24	£10.97	£157.21
			Polythene DPC 150mm x 30m	£3.59 Each	0.57	0.04	0.61	£2.03	£0.15	£2.19
			Polythene DPC 150mm x 30m Total		0.57	0.04	0.61	£2.03	£0.15	£2.19
		Brickwork Shell Total			209.53	15.71	225.25	£704.75	£52.86	£757.61
	25/07/2016 Total				209.53	15.71	225.25	£704.75	£52.86	£757.61
	01/08/2016	Roof Structure	Velux 780 x 1180mm 3059 M06 GGL Centre Pivot Pine Window	£214.62 Each	2.00	0.15	2.15	£429.24	£32.19	£461.43
			Velux 780 x 1180mm 3059 M06 GGL Centre Pivot Pine Window Total		2.00	0.15	2.15	£429.24	£32.19	£461.43
		Roof Structure Total			2.00	0.15	2.15	£429.24	£32.19	£461.43
	01/08/2016 Total				2.00	0.15	2.15	£429.24	£32.19	£461.43
	15/08/2016	Structural Openings	Engineering Brick Blue Solid Class A 65mm	£0.88 Each	36.00	2.70	38.70	£31.68	£2.38	£34.06
			Engineering Brick Blue Solid Class A 65mm Total		36.00	2.70	38.70	£31.68	£2.38	£34.06
		Structural Openings Total			36.00	2.70	38.70	£31.68	£2.38	£34.06
	15/08/2016 Total				36.00	2.70	38.70	£31.68	£2.38	£34.06
	29/08/2016	Joinery 2nd Fix	Not required	£0.00 Unit	20.00	0.00	20.00	£0.00	£0.00	£0.00
			Not required Total		20.00	0.00	20.00	£0.00	£0.00	£0.00
			Evolve Ext Bi-fold Door White (4 Leafs, LH) 2090 x 3290mm - 1.6 uValue	£1,646.30 Each	1.00	0.08	1.08	£1,646.30	£123.47	£1,769.77
			Evolve Ext Bi-fold Door White (4 Leafs, LH) 2090 x 3290mm - 1.6 uValue Total		1.00	0.08	1.08	£1,646.30	£123.47	£1,769.77
			Evolve Ext Bi-fold Door White (4 Leafs, LH) 2090 x 2990mm - 1.6 uValue	£1,610.85 Each	1.00	0.08	1.08	£1,610.85	£120.81	£1,731.66
			Evolve Ext Bi-fold Door White (4 Leafs, LH) 2090 x 2990mm - 1.6 uValue Total		1.00	0.08	1.08	£1,610.85	£120.81	£1,731.66
		Joinery 2nd Fix Total			22.00	0.15	22.15	£3,257.15	£244.29	£3,501.44
	29/08/2016 Total				22.00	0.15	22.15	£3,257.15	£244.29	£3,501.44
18/07/2016 Total					269.53	18.71	288.25	£4,422.82	£331.71	£4,754.53
13/06/2016	25/07/2016	Brickwork Shell	Not required	£0.00 Unit	136.40	0.00	136.40	£0.00	£0.00	£0.00
			Not required Total		136.40	0.00	136.40	£0.00	£0.00	£0.00
			Cav-Crystal Window Former, Cavity Closer and DPC 2100 (high) x 3300 x 50mm	£30.62 Each	1.00	0.08	1.08	£30.62	£2.30	£32.92
			Cav-Crystal Window Former, Cavity Closer and DPC 2100 (high) x 3300 x 50mm Total		1.00	0.08	1.08	£30.62	£2.30	£32.92
			Cav-Crystal Window Former, Cavity Closer and DPC 2100 (high) x 3000 x 50mm	£29.54 Each	1.00	0.08	1.08	£29.54	£2.22	£31.76
			Cav-Crystal Window Former, Cavity Closer and DPC 2100 (high) x 3000 x 50mm Total		1.00	0.08	1.08	£29.54	£2.22	£31.76
			White PVC-U Window Type 25 1038 (high) x 1188mm - 1.1 uValue	£169.40 Each	2.00	0.15	2.15	£338.80	£25.41	£364.21
			White PVC-U Window Type 25 1038 (high) x 1188mm - 1.1 uValue Total		2.00	0.15	2.15	£338.80	£25.41	£364.21
			White PVC-U Window Type 25 1188 (high) x 1188mm - 1.1 uValue	£186.95 Each	1.00	0.08	1.08	£186.95	£14.02	£200.97
			White PVC-U Window Type 25 1188 (high) x 1188mm - 1.1 uValue Total		1.00	0.08	1.08	£186.95	£14.02	£200.97
		Brickwork Shell Total			141.40	0.38	141.78	£585.91	£43.94	£629.85
	25/07/2016 Total				141.40	0.38	141.78	£585.91	£43.94	£629.85
13/06/2016 Total					141.40	0.38	141.78	£585.91	£43.94	£629.85
01/08/2016	08/08/2016	Roof Tiling	Blue Circle Mastercrete (Plastic) 25kg	£4.54 Each	5.16	0.39	5.54	£23.41	£1.76	£25.16
			Blue Circle Mastercrete (Plastic) 25kg Total		5.16	0.39	5.54	£23.41	£1.76	£25.16
			Building Sand Bulk Bag	£38.49 Each	0.45	0.03	0.48	£17.25	£1.29	£18.55
			Building Sand Bulk Bag Total		0.45	0.03	0.48	£17.25	£1.29	£18.55
			Treated Batten 25 x 38mm	£0.50 M	374.17	28.06	402.23	£187.08	£14.03	£201.11
			Treated Batten 25 x 38mm Total		374.17	28.06	402.23	£187.08	£14.03	£201.11
			Soffit Strip Non Asbestos 4 X 2440 X 150mm	£3.00 Each	5.01	0.38	5.39	£15.04	£1.13	£16.17
			Soffit Strip Non Asbestos 4 X 2440 X 150mm Total		5.01	0.38	5.39	£15.04	£1.13	£16.17
			65MM ROUND GALV 1KG	£3.33 EA	8.07	0.61	8.68	£26.89	£2.02	£28.91
			65MM ROUND GALV 1KG Total		8.07	0.61	8.68	£26.89	£2.02	£28.91
			Lead Flashing Code 4 300 x 3000mm	£56.04 Roll	0.00	0.00	0.00	£0.00	£0.00	£0.00
			Lead Flashing Code 4 300 x 3000mm Total		0.00	0.00	0.00	£0.00	£0.00	£0.00
			Ruberoid Rubershiel Pro Breather Membrane 50m x 1.5m	£189.53 Each	0.60	0.05	0.65	£114.22	£8.57	£122.79
			Ruberoid Rubershiel Pro Breather Membrane 50m x 1.5m Total		0.60	0.05	0.65	£114.22	£8.57	£122.79

01/08/2016	08/08/2016	Roof Tiling	Lead Flashing Code 4 450 x 3000mm	£87.17	Roll	5.19	0.39	5.58	£452.42	£33.93	£486.35	
			Lead Flashing Code 4 450 x 3000mm Total			5.19	0.39	5.58	£452.42	£33.93	£486.35	
			Nails 50 x 2.65mm Galvanised Clout 25kg	£75.27	Box	0.00	0.00	0.00	£0.00	£0.00	£0.00	
			Nails 50 x 2.65mm Galvanised Clout 25kg Total			0.00	0.00	0.00	£0.00	£0.00	£0.00	
			Manthorpe Cavity Tray Horizontal 900mm	£5.17	Each	0.00	0.00	0.00	£0.00	£0.00	£0.00	
			Manthorpe Cavity Tray Horizontal 900mm Total			0.00	0.00	0.00	£0.00	£0.00	£0.00	
			Scrolled Hip Iron	£4.61	Each	0.00	0.00	0.00	£0.00	£0.00	£0.00	
			Scrolled Hip Iron Total			0.00	0.00	0.00	£0.00	£0.00	£0.00	
			Velux Underfelt Collar BFX1000 MKO6 & Trans Drainage Gutter	£33.25	Each	2.00	0.15	2.15	£66.50	£4.99	£71.49	
			Velux Underfelt Collar BFX1000 MKO6 & Trans Drainage Gutter Total			2.00	0.15	2.15	£66.50	£4.99	£71.49	
Roof Tiling Total						400.65	30.05	430.70	£902.82	£67.71	£970.53	
08/08/2016 Total						400.65	30.05	430.70	£902.82	£67.71	£970.53	
15/08/2016	15/08/2016	Structural Openings	ADVANCED STEELS RSJ 178 X 102 X 19 KG/M LP142	£37.10	MT	18.57	1.39	19.96	£688.84	£51.66	£740.50	
			ADVANCED STEELS RSJ 178 X 102 X 19 KG/M LP142 Total			18.57	1.39	19.96	£688.84	£51.66	£740.50	
			Natural Roofing Slate 400 x 250mm	£1.39	EA	12.00	0.90	12.90	£16.68	£1.25	£17.93	
			Natural Roofing Slate 400 x 250mm Total			12.00	0.90	12.90	£16.68	£1.25	£17.93	
			Structural Openings Total			30.57	2.29	32.86	£705.52	£52.91	£758.43	
15/08/2016 Total						30.57	2.29	32.86	£705.52	£52.91	£758.43	
01/08/2016 Total						431.22	32.34	463.56	£1,608.33	£120.62	£1,728.96	
15/08/2016	22/08/2016	Plastering	Dri-Wall Adhesive 25kg	£6.40	Each	5.74	0.43	6.17	£36.71	£2.75	£39.46	
			Dri-Wall Adhesive 25kg Total			5.74	0.43	6.17	£36.71	£2.75	£39.46	
			Gyproc Drywall Timber Screws 60mm (500 Box)	£16.23	Box	0.18	0.01	0.19	£2.91	£0.22	£3.12	
			Gyproc Drywall Timber Screws 60mm (500 Box) Total			0.18	0.01	0.19	£2.91	£0.22	£3.12	
			Plasterboard 1200 x 2400 x 12.5mm Square Edge	£4.98	Sheet	32.25	2.42	34.67	£160.61	£12.05	£172.66	
			Plasterboard 1200 x 2400 x 12.5mm Square Edge Total			32.25	2.42	34.67	£160.61	£12.05	£172.66	
			Pvc 4mm Angle Corner Bead 2500mm	£2.59	Each	26.35	1.98	28.33	£68.25	£5.12	£73.37	
			Pvc 4mm Angle Corner Bead 2500mm Total			26.35	1.98	28.33	£68.25	£5.12	£73.37	
			Scrim Tape 50mm x 90m	£4.95	Each	1.84	0.14	1.98	£9.12	£0.68	£9.81	
			Scrim Tape 50mm x 90m Total			1.84	0.14	1.98	£9.12	£0.68	£9.81	
			Thistle Board Finish Plaster 25kg	£4.99	Each	8.19	0.61	8.80	£40.87	£3.07	£43.93	
			Thistle Board Finish Plaster 25kg Total			8.19	0.61	8.80	£40.87	£3.07	£43.93	
			Gyproc Drywall Timber Screws 41mm (1000 Box)	£15.44	Box	0.35	0.03	0.38	£5.47	£0.41	£5.88	
			Gyproc Drywall Timber Screws 41mm (1000 Box) Total			0.35	0.03	0.38	£5.47	£0.41	£5.88	
			Plastering Total						74.90	5.62	80.52	£323.93
22/08/2016 Total						74.90	5.62	80.52	£323.93	£24.29	£348.23	
15/08/2016 Total						74.90	5.62	80.52	£323.93	£24.29	£348.23	
20/06/2016	01/08/2016	Roof Structure	Not required	£0.00	Unit	6.00	0.00	6.00	£0.00	£0.00	£0.00	
			Not required Total			6.00	0.00	6.00	£0.00	£0.00	£0.00	
			Roof Structure Total			6.00	0.00	6.00	£0.00	£0.00	£0.00	
01/08/2016 Total						6.00	0.00	6.00	£0.00	£0.00	£0.00	
20/06/2016 Total						6.00	0.00	6.00	£0.00	£0.00	£0.00	
04/07/2016	18/07/2016	Drains	HEPWORTH Square Cover C 600 x 600 x 45 IDC7	£294.64	EA	1.00	0.08	1.08	£294.64	£22.10	£316.74	
			HEPWORTH Square Cover C 600 x 600 x 45 IDC7 Total			1.00	0.08	1.08	£294.64	£22.10	£316.74	
			Hepworth Supersleve Inspection Chamber PPIC 100 x 940mm Deep	£277.81	Each	1.00	0.08	1.08	£277.81	£20.84	£298.65	
			Hepworth Supersleve Inspection Chamber PPIC 100 x 940mm Deep Total			1.00	0.08	1.08	£277.81	£20.84	£298.65	
			Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4	£38.16	Each	6.00	0.45	6.45	£228.96	£17.17	£246.13	
			Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4 Total			6.00	0.45	6.45	£228.96	£17.17	£246.13	
			Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame SDC3	£89.82	Each	3.00	0.23	3.23	£269.46	£20.21	£289.67	
			Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame SDC3 Total			3.00	0.23	3.23	£269.46	£20.21	£289.67	
			Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5	£89.82	Each	3.00	0.23	3.23	£269.46	£20.21	£289.67	
			Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5 Total			3.00	0.23	3.23	£269.46	£20.21	£289.67	
			Hepworth Cover Slab 1050mm 600 x 600mm Eccentric Kitemarked KSC1056060	£122.39	Each	1.00	0.08	1.08	£122.39	£9.18	£131.57	
			Hepworth Cover Slab 1050mm 600 x 600mm Eccentric Kitemarked KSC1056060 Total			1.00	0.08	1.08	£122.39	£9.18	£131.57	
			Rapide Slide Out Manhole Cover & Frame 600 x 600 x 40mm B125 H042	£116.27	Each	1.00	0.08	1.08	£116.27	£8.72	£124.99	
			Rapide Slide Out Manhole Cover & Frame 600 x 600 x 40mm B125 H042 Total			1.00	0.08	1.08	£116.27	£8.72	£124.99	
			FP McCann P/C M/H Soakaway Unit - Dbl Step Irons 1050mm Dia x 750mm	£298.40	EA	1.00	0.08	1.08	£298.40	£22.38	£320.78	
	FP McCann P/C M/H Soakaway Unit - Dbl Step Irons 1050mm Dia x 750mm Total			1.00	0.08	1.08	£298.40	£22.38	£320.78			
	FP McCann P/C M/H Soakaway Unit - Dbl Step Irons 1050mm Dia x 1000mm	£425.61	EA	1.00	0.08	1.08	£425.61	£31.92	£457.53			
	FP McCann P/C M/H Soakaway Unit - Dbl Step Irons 1050mm Dia x 1000mm Total			1.00	0.08	1.08	£425.61	£31.92	£457.53			
	Drains Total						18.00	1.35	19.35	£2,303.00	£172.73	£2,475.73
	18/07/2016 Total						18.00	1.35	19.35	£2,303.00	£172.73	£2,475.73
15/08/2016	15/08/2016	Structural Openings	Not required	£0.00	Unit	4.17	0.00	4.17	£0.00	£0.00	£0.00	
			Not required Total			4.17	0.00	4.17	£0.00	£0.00	£0.00	
			Structural Openings Total			4.17	0.00	4.17	£0.00	£0.00	£0.00	
15/08/2016 Total						4.17	0.00	4.17	£0.00	£0.00	£0.00	
04/07/2016 Total						22.17	1.35	23.52	£2,303.00	£172.73	£2,475.73	
06/06/2016	18/07/2016	Drains	R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £105)	£105.00	M3	1.43	0.11	1.53	£149.70	£11.23	£160.93	
			R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £105) Total			1.43	0.11	1.53	£149.70	£11.23	£160.93	

06/06/2016	18/07/2016	Drains	WIENERBERGER TERCA 73mm Clay Engineering Brick Class B Red Solid	£1.16 EA	81.00	6.08	87.08	£93.96	£7.05	£101.01
		Drains Total	WIENERBERGER TERCA 73mm Clay Engineering Brick Class B Red Solid Total		81.00	6.08	87.08	£93.96	£7.05	£101.01
	18/07/2016 Total				82.43	6.18	88.61	£243.66	£18.27	£261.94
06/06/2016 Total					82.43	6.18	88.61	£243.66	£18.27	£261.94
03/08/2016	17/08/2016	Joinery 1st Fix	Standard Redwood Door Casing Material PSE 38.0 x 138mm	£5.46 MT	5.30	0.40	5.70	£28.94	£2.17	£31.11
		Joinery 1st Fix Total	Standard Redwood Door Casing Material PSE 38.0 x 138mm Total		5.30	0.40	5.70	£28.94	£2.17	£31.11
	17/08/2016 Total				5.30	0.40	5.70	£28.94	£2.17	£31.11
03/08/2016 Total					5.30	0.40	5.70	£28.94	£2.17	£31.11
08/08/2016	15/08/2016	Structural Openings	Sawn Treated 47 x 50mm	£1.16 M	5.70	0.43	6.13	£6.61	£0.50	£7.11
			Sawn Treated 47 x 50mm Total		5.70	0.43	6.13	£6.61	£0.50	£7.11
			Supreme Concrete Padstone 440 x 215 x 140mm	£20.68 Each	4.00	0.30	4.30	£82.72	£6.20	£88.92
			Supreme Concrete Padstone 440 x 215 x 140mm Total		4.00	0.30	4.30	£82.72	£6.20	£88.92
	15/08/2016 Total	Structural Openings Total			9.70	0.73	10.43	£89.33	£6.70	£96.03
	22/08/2016	Plastering	ISOVER Spacesaver Ready-Cut 3x 386 x 6.03m [6.98m2] 150mm	£56.47 RO	3.09	0.23	3.32	£174.42	£13.08	£187.51
			ISOVER Spacesaver Ready-Cut 3x 386 x 6.03m [6.98m2] 150mm Total		3.09	0.23	3.32	£174.42	£13.08	£187.51
			ISOVER Spacesaver Ready-Cut 3x 386 x 9.17m [10.62m2] 100mm	£56.24 RO	0.64	0.05	0.69	£36.13	£2.71	£38.84
			ISOVER Spacesaver Ready-Cut 3x 386 x 9.17m [10.62m2] 100mm Total		0.64	0.05	0.69	£36.13	£2.71	£38.84
	22/08/2016 Total	Plastering Total			3.73	0.28	4.01	£210.56	£15.79	£226.35
08/08/2016 Total					3.73	0.28	4.01	£210.56	£15.79	£226.35
29/08/2016	05/09/2016	External Decoration	Dulux Trade High Gloss White 5L	£30.82 5L	0.00	0.00	0.00	£0.00	£0.00	£0.00
			Dulux Trade High Gloss White 5L Total		0.00	0.00	0.00	£0.00	£0.00	£0.00
			Dulux Trade Undercoat White 5L	£29.33 5L	0.00	0.00	0.00	£0.00	£0.00	£0.00
			Dulux Trade Undercoat White 5L Total		0.00	0.00	0.00	£0.00	£0.00	£0.00
			General Purpose Silicone White 310ml	£5.01 Each	1.04	0.08	1.12	£5.23	£0.39	£5.62
			General Purpose Silicone White 310ml Total		1.04	0.08	1.12	£5.23	£0.39	£5.62
		External Decoration Total			1.04	0.08	1.12	£5.23	£0.39	£5.62
		Internal Decoration	Dulux Trade High Gloss White 5L	£30.82 5L	0.35	0.03	0.38	£10.90	£0.82	£11.71
			Dulux Trade High Gloss White 5L Total		0.35	0.03	0.38	£10.90	£0.82	£11.71
			Magnolia Trade Matt Emulsion 10L	£15.81 10L	1.08	0.08	1.16	£17.00	£1.27	£18.27
			Magnolia Trade Matt Emulsion 10L Total		1.08	0.08	1.16	£17.00	£1.27	£18.27
			Dulux Trade Undercoat White 5L	£29.33 5L	0.73	0.06	0.79	£21.52	£1.61	£23.13
			Dulux Trade Undercoat White 5L Total		0.73	0.06	0.79	£21.52	£1.61	£23.13
			White Trade Matt Emulsion 10L	£17.25 10L	0.54	0.04	0.58	£9.27	£0.70	£9.96
			White Trade Matt Emulsion 10L Total		0.54	0.04	0.58	£9.27	£0.70	£9.96
			Ronseal Hardfloor Gloss Varnish 2.5L	£30.94 2.5L	0.03	0.00	0.03	£0.93	£0.07	£1.00
			Ronseal Hardfloor Gloss Varnish 2.5L Total		0.03	0.00	0.03	£0.93	£0.07	£1.00
		Internal Decoration Total			2.73	0.20	2.93	£59.61	£4.47	£64.08
	05/09/2016 Total				3.77	0.28	4.06	£64.84	£4.86	£69.71
29/08/2016 Total					3.77	0.28	4.06	£64.84	£4.86	£69.71
14/06/2016	12/07/2016	Footings	Engineering Brick Blue Solid Class A 65mm	£0.88 Each	160.70	12.05	172.76	£141.42	£10.61	£152.03
			Engineering Brick Blue Solid Class A 65mm Total		160.70	12.05	172.76	£141.42	£10.61	£152.03
	12/07/2016 Total	Footings Total			160.70	12.05	172.76	£141.42	£10.61	£152.03
14/06/2016 Total					160.70	12.05	172.76	£141.42	£10.61	£152.03
05/07/2016	12/07/2016	Footings	Blue Circle Mastercrete (Plastic) 25kg	£4.54 Each	4.78	0.36	5.14	£21.69	£1.63	£23.32
			Blue Circle Mastercrete (Plastic) 25kg Total		4.78	0.36	5.14	£21.69	£1.63	£23.32
			Building Sand Bulk Bag	£38.49 Each	0.42	0.03	0.45	£16.04	£1.20	£17.24
			Building Sand Bulk Bag Total		0.42	0.03	0.45	£16.04	£1.20	£17.24
			Solid Concrete Blocks 7N 440 x 215 x 100mm	£11.20 M2	11.51	0.86	12.38	£128.94	£9.67	£138.61
			Solid Concrete Blocks 7N 440 x 215 x 100mm Total		11.51	0.86	12.38	£128.94	£9.67	£138.61
			BRICK 215X103X 65MM NATL	£0.26 EA	10.80	0.81	11.61	£2.81	£0.21	£3.02
			BRICK 215X103X 65MM NATL Total		10.80	0.81	11.61	£2.81	£0.21	£3.02
	12/07/2016 Total	Footings Total			27.51	2.06	29.57	£169.48	£12.71	£182.19
05/07/2016 Total					27.51	2.06	29.57	£169.48	£12.71	£182.19
28/06/2016	12/07/2016	Footings	Facing Bricks - Provisional (Allowance £0.80 each)	£0.80 Each	69.55	5.22	74.77	£55.64	£4.17	£59.81
			Facing Bricks - Provisional (Allowance £0.80 each) Total		69.55	5.22	74.77	£55.64	£4.17	£59.81
			THERMALITE Block Trench 440 x 215 x 300mm	£48.73 M2	3.48	0.26	3.74	£169.46	£12.71	£182.17
			THERMALITE Block Trench 440 x 215 x 300mm Total		3.48	0.26	3.74	£169.46	£12.71	£182.17
	12/07/2016 Total	Footings Total			73.03	5.48	78.51	£225.11	£16.88	£241.99
28/06/2016 Total					73.03	5.48	78.51	£225.11	£16.88	£241.99
31/05/2016	12/07/2016	Footings	R/mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £105)	£105.00 M3	0.35	0.03	0.37	£36.51	£2.74	£39.25
			R/mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £105) Total		0.35	0.03	0.37	£36.51	£2.74	£39.25

31/05/2016	12/07/2016	Footings Total			0.35	0.03	0.37	£36.51	£2.74	£39.25	
	12/07/2016 Total				0.35	0.03	0.37	£36.51	£2.74	£39.25	
31/05/2016 Total					0.35	0.03	0.37	£36.51	£2.74	£39.25	
30/05/2016	11/07/2016	Foundations	R'mix Concrete GEN 1 50 - 70mm slump 6m3 (Allowance £100)	£100.00	M3	4.09	0.31	4.39	£408.74	£30.66	£439.40
			R'mix Concrete GEN 1 50 - 70mm slump 6m3 (Allowance £100) Total			4.09	0.31	4.39	£408.74	£30.66	£439.40
	11/07/2016 Total	Foundations Total				4.09	0.31	4.39	£408.74	£30.66	£439.40
30/05/2016 Total						4.09	0.31	4.39	£408.74	£30.66	£439.40
10/08/2016	17/08/2016	Joinery 1st Fix	Dry Graded C16 Regularised Treated 47 x 100mm	£2.14	M	40.77	3.06	43.83	£87.25	£6.54	£93.80
			Dry Graded C16 Regularised Treated 47 x 100mm Total			40.77	3.06	43.83	£87.25	£6.54	£93.80
			Hardwood Ply WBP 2440 x 1200 x 12mm	£23.60	Sheet	0.65	0.05	0.70	£15.34	£1.15	£16.49
			Hardwood Ply WBP 2440 x 1200 x 12mm Total			0.65	0.05	0.70	£15.34	£1.15	£16.49
			Celotex GA3050 1200 x 2400 x 50mm	£15.35	Sheet	3.60	0.27	3.87	£55.30	£4.15	£59.45
			Celotex GA3050 1200 x 2400 x 50mm Total			3.60	0.27	3.87	£55.30	£4.15	£59.45
			Celotex GA4100 1200 x 2400 x 100mm	£27.85	Each	3.60	0.27	3.87	£100.34	£7.53	£107.86
			Celotex GA4100 1200 x 2400 x 100mm Total			3.60	0.27	3.87	£100.34	£7.53	£107.86
			Screws Recessed 10G x 3 Inch Zinc Plated (100 Box)	£6.60	Box	0.64	0.05	0.69	£4.22	£0.32	£4.54
			Screws Recessed 10G x 3 Inch Zinc Plated (100 Box) Total			0.64	0.05	0.69	£4.22	£0.32	£4.54
			Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box)	£6.60	Box	0.21	0.02	0.23	£1.39	£0.10	£1.49
			Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) Total			0.21	0.02	0.23	£1.39	£0.10	£1.49
			Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) Total			0.21	0.02	0.23	£1.39	£0.10	£1.49
			Frame Fixings 8 x 100mm	£0.37	Pack	5.50	0.41	5.91	£2.03	£0.15	£2.19
			Frame Fixings 8 x 100mm Total			5.50	0.41	5.91	£2.03	£0.15	£2.19
			Softwood Window Board 25 x 225mm	£5.50	M	3.90	0.29	4.19	£21.45	£1.61	£23.06
			Softwood Window Board 25 x 225mm Total			3.90	0.29	4.19	£21.45	£1.61	£23.06
			Nails Cut Clasp 75mm x 0.5kg	£4.42	Box	0.16	0.01	0.17	£0.71	£0.05	£0.76
			Nails Cut Clasp 75mm x 0.5kg Total			0.16	0.01	0.17	£0.71	£0.05	£0.76
			Manthorpe Loft Door Access GL25003	£45.72	Each	1.00	0.08	1.08	£45.72	£3.43	£49.15
			Manthorpe Loft Door Access GL25003 Total			1.00	0.08	1.08	£45.72	£3.43	£49.15
			Round Bright Nails 100 x 4.5mm x 25kg	£36.62	Box	0.14	0.01	0.15	£5.00	£0.37	£5.37
			Round Bright Nails 100 x 4.5mm x 25kg Total			0.14	0.01	0.15	£5.00	£0.37	£5.37
		Joinery 1st Fix Total				60.17	4.51	64.68	£338.75	£25.41	£364.16
	17/08/2016 Total					60.17	4.51	64.68	£338.75	£25.41	£364.16
10/08/2016 Total						60.17	4.51	64.68	£338.75	£25.41	£364.16
06/07/2016	13/07/2016	Oversite and slabbing	Building Sand Bulk Bag	£38.49	Each	1.16	0.09	1.25	£44.68	£3.35	£48.03
			Building Sand Bulk Bag Total			1.16	0.09	1.25	£44.68	£3.35	£48.03
			Jabfloor 2400 x 1200 x 100mm	£19.98	Sheet	7.32	0.55	7.87	£146.32	£10.97	£157.30
			Jabfloor 2400 x 1200 x 100mm Total			7.32	0.55	7.87	£146.32	£10.97	£157.30
			MOT Type 1 Bulk Bag	£43.55	Each	6.96	0.52	7.49	£303.31	£22.75	£326.06
			MOT Type 1 Bulk Bag Total			6.96	0.52	7.49	£303.31	£22.75	£326.06
			Polythene DPM Blue 4 x 25m x 300mu	£54.98	Each	0.01	0.00	0.01	£0.55	£0.04	£0.59
			Polythene DPM Blue 4 x 25m x 300mu Total			0.01	0.00	0.01	£0.55	£0.04	£0.59
			Jabfloor 2400 x 1200 x 25mm	£8.10	Sheet	1.21	0.09	1.30	£9.80	£0.73	£10.53
			Jabfloor 2400 x 1200 x 25mm Total			1.21	0.09	1.30	£9.80	£0.73	£10.53
		Oversite and slabbing Total				16.67	1.25	17.92	£504.66	£37.85	£542.51
	13/07/2016 Total					16.67	1.25	17.92	£504.66	£37.85	£542.51
	17/08/2016	Joinery 1st Fix	Not required	£0.00	Unit	51.10	0.00	51.10	£0.00	£0.00	£0.00
			Not required Total			51.10	0.00	51.10	£0.00	£0.00	£0.00
		Joinery 1st Fix Total				51.10	0.00	51.10	£0.00	£0.00	£0.00
	17/08/2016 Total					51.10	0.00	51.10	£0.00	£0.00	£0.00
06/07/2016 Total						67.77	1.25	69.02	£504.66	£37.85	£542.51
22/08/2016	29/08/2016	Joinery 2nd Fix	Hardwood Ply WBP 2440 x 1200 x 12mm	£23.60	Sheet	0.12	0.01	0.13	£2.83	£0.21	£3.04
			Hardwood Ply WBP 2440 x 1200 x 12mm Total			0.12	0.01	0.13	£2.83	£0.21	£3.04
			Skirting Torus/Ogee 25 x 125mm	£2.20	M	27.99	2.10	30.09	£61.58	£4.62	£66.20
			Skirting Torus/Ogee 25 x 125mm Total			27.99	2.10	30.09	£61.58	£4.62	£66.20
			Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box)	£6.60	Box	0.04	0.00	0.04	£0.26	£0.02	£0.28
			Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) Total			0.04	0.00	0.04	£0.26	£0.02	£0.28
			Nails Cut Clasp 65mm x 0.5kg	£4.64	Box	1.52	0.11	1.63	£7.05	£0.53	£7.58
			Nails Cut Clasp 65mm x 0.5kg Total			1.52	0.11	1.63	£7.05	£0.53	£7.58
			Hinges Butt Pack 2 x 100mm	£3.38	PR	3.00	0.23	3.23	£10.14	£0.76	£10.90
			Hinges Butt Pack 2 x 100mm Total			3.00	0.23	3.23	£10.14	£0.76	£10.90
			Architrave Torus Standard 25 x 75mm	£1.57	M	10.60	0.80	11.40	£16.64	£1.25	£17.89
			Architrave Torus Standard 25 x 75mm Total			10.60	0.80	11.40	£16.64	£1.25	£17.89
			Panel Pins Bright 40mm x 0.5kg	£2.71	Box	0.20	0.02	0.22	£0.54	£0.04	£0.58
			Panel Pins Bright 40mm x 0.5kg Total			0.20	0.02	0.22	£0.54	£0.04	£0.58
		Joinery 2nd Fix Total				43.47	3.26	46.73	£99.05	£7.43	£106.48
	29/08/2016 Total					43.47	3.26	46.73	£99.05	£7.43	£106.48
22/08/2016 Total						43.47	3.26	46.73	£99.05	£7.43	£106.48
01/06/2016	13/07/2016	Oversite and slabbing	R'mix Concrete RC 30, 50mm slump 6m3 (Allowance £95)	£95.00	M3	2.11	0.16	2.27	£200.50	£15.04	£215.54

01/06/2016	13/07/2016	Oversite and slabbing	R'mix Concrete RC 30, 50mm slump 6m3 (Allowance £95) Total		2.11	0.16	2.27	£200.50	£15.04	£215.54
		Oversite and slabbing Total			2.11	0.16	2.27	£200.50	£15.04	£215.54
13/07/2016 Total					2.11	0.16	2.27	£200.50	£15.04	£215.54
01/06/2016 Total					2.11	0.16	2.27	£200.50	£15.04	£215.54
25/07/2016	01/08/2016	Roof Structure	Dry Graded C16 Regularised Treated 47 x 100mm	£2.14 M	0.00	0.00	0.00	£0.00	£0.00	£0.00
			Dry Graded C16 Regularised Treated 47 x 100mm Total		0.00	0.00	0.00	£0.00	£0.00	£0.00
			Dry Graded C16 Regularised Treated 47 x 150mm	£3.23 M	109.99	8.25	118.23	£355.25	£26.64	£381.90
			Dry Graded C16 Regularised Treated 47 x 150mm Total		109.99	8.25	118.23	£355.25	£26.64	£381.90
			Dry Graded C16 Regularised Treated 47 x 200mm	£4.34 M	0.00	0.00	0.00	£0.00	£0.00	£0.00
			Dry Graded C16 Regularised Treated 47 x 200mm Total		0.00	0.00	0.00	£0.00	£0.00	£0.00
			Swish Trimtop Nail 40mm White (250 Pack) C081	£36.82 Box	0.74	0.06	0.79	£27.15	£2.04	£29.18
			Swish Trimtop Nail 40mm White (250 Pack) C081 Total		0.74	0.06	0.79	£27.15	£2.04	£29.18
			Treated Batten 25 x 38mm	£0.50 M	38.94	2.92	41.86	£19.47	£1.46	£20.93
			Treated Batten 25 x 38mm Total		38.94	2.92	41.86	£19.47	£1.46	£20.93
			Dulux Trade Undercoat White 5L	£29.33 5L	0.00	0.00	0.00	£0.00	£0.00	£0.00
			Dulux Trade Undercoat White 5L Total		0.00	0.00	0.00	£0.00	£0.00	£0.00
			Round Bright Nails 100 x 4.5mm x 25kg	£36.62 Box	0.41	0.03	0.44	£14.91	£1.12	£16.03
			Round Bright Nails 100 x 4.5mm x 25kg Total		0.41	0.03	0.44	£14.91	£1.12	£16.03
			Soffit Strip Non Asbestos 4 X 2440 X 150mm	£3.00 Each	2.42	0.18	2.60	£7.25	£0.54	£7.80
			Soffit Strip Non Asbestos 4 X 2440 X 150mm Total		2.42	0.18	2.60	£7.25	£0.54	£7.80
			Treated Fittings 2EX 47 x 75mm	£2.23 M	10.00	0.75	10.75	£22.30	£1.67	£23.97
			Treated Fittings 2EX 47 x 75mm Total		10.00	0.75	10.75	£22.30	£1.67	£23.97
			Dry Graded C16 Regularised Treated 47 x 125mm	£2.69 M	91.61	6.87	98.48	£246.43	£18.48	£264.91
			Dry Graded C16 Regularised Treated 47 x 125mm Total		91.61	6.87	98.48	£246.43	£18.48	£264.91
			Manthorpe Soffit Vent 2440 x 10 mm White G800WH	£5.66 Each	2.48	0.19	2.66	£14.03	£1.05	£15.08
			Manthorpe Soffit Vent 2440 x 10 mm White G800WH Total		2.48	0.19	2.66	£14.03	£1.05	£15.08
			Sawn Carcassing Treated 25 x 200mm	£2.58 M	8.83	0.66	9.50	£22.79	£1.71	£24.50
			Sawn Carcassing Treated 25 x 200mm Total		8.83	0.66	9.50	£22.79	£1.71	£24.50
			Dry Graded C16 Regularised Treated 47 x 175mm	£4.08 M	5.40	0.41	5.81	£22.03	£1.65	£23.68
			Dry Graded C16 Regularised Treated 47 x 175mm Total		5.40	0.41	5.81	£22.03	£1.65	£23.68
			Sawn Carcassing Treated 25 x 150mm	£3.48 M	47.91	3.59	51.50	£166.73	£12.50	£179.24
			Sawn Carcassing Treated 25 x 150mm Total		47.91	3.59	51.50	£166.73	£12.50	£179.24
			Dry Graded C16 Regularised Treated 75 x 225mm	£10.75 M	8.25	0.62	8.87	£88.69	£6.65	£95.34
			Dry Graded C16 Regularised Treated 75 x 225mm Total		8.25	0.62	8.87	£88.69	£6.65	£95.34
			Dry Graded C16 Regularised Treated 75 x 100mm	£4.73 M	7.70	0.58	8.27	£36.40	£2.73	£39.13
			Dry Graded C16 Regularised Treated 75 x 100mm Total		7.70	0.58	8.27	£36.40	£2.73	£39.13
			Sawn Treated 47 x 50mm	£1.16 M	79.17	5.94	85.11	£91.84	£6.89	£98.73
			Sawn Treated 47 x 50mm Total		79.17	5.94	85.11	£91.84	£6.89	£98.73
			Universal Fascia Board White 175mm x 5m	£12.02 Each	4.84	0.36	5.21	£58.21	£4.37	£62.58
			Universal Fascia Board White 175mm x 5m Total		4.84	0.36	5.21	£58.21	£4.37	£62.58
			Screws Recessed 6G x 0.75 Inch Zinc Plated (200 Box)	£4.40 Box	0.15	0.01	0.16	£0.65	£0.05	£0.70
			Screws Recessed 6G x 0.75 Inch Zinc Plated (200 Box) Total		0.15	0.01	0.16	£0.65	£0.05	£0.70
			Multi Purpose Fascia Board White 400 x 10mm X 5m	£24.56 Each	1.81	0.14	1.94	£44.35	£3.33	£47.67
			Multi Purpose Fascia Board White 400 x 10mm X 5m Total		1.81	0.14	1.94	£44.35	£3.33	£47.67
			Simpson Strap 30 x 5 x 1200 @ 150mm	£6.27 Each	10.00	0.75	10.75	£62.70	£4.70	£67.40
			Simpson Strap 30 x 5 x 1200 @ 150mm Total		10.00	0.75	10.75	£62.70	£4.70	£67.40
			Osma Roundline Down Pipe Connector	£2.98 Each	4.00	0.30	4.30	£11.92	£0.89	£12.81
			Osma Roundline Down Pipe Connector Total		4.00	0.30	4.30	£11.92	£0.89	£12.81
			BBA OSB 2400 x 1200 x 18mm	£21.92 Sheet	0.00	0.00	0.00	£0.00	£0.00	£0.00
			BBA OSB 2400 x 1200 x 18mm Total		0.00	0.00	0.00	£0.00	£0.00	£0.00
			Nails 60 x 2.65mm Galvanised Clout 25kg	£75.28 Box	0.00	0.00	0.00	£0.00	£0.00	£0.00
			Nails 60 x 2.65mm Galvanised Clout 25kg Total		0.00	0.00	0.00	£0.00	£0.00	£0.00
			Osma Roundline Down Pipe Bracket	£2.43 Each	16.00	1.20	17.20	£38.88	£2.92	£41.80
			Osma Roundline Down Pipe Bracket Total		16.00	1.20	17.20	£38.88	£2.92	£41.80
			Osma Roundline Down Pipe Bend	£3.72 Each	8.00	0.60	8.60	£29.76	£2.23	£31.99
			Osma Roundline Down Pipe Bend Total		8.00	0.60	8.60	£29.76	£2.23	£31.99
			Simpson Strap 30 x 5 x 1600 @ 150mm	£10.21 Each	7.00	0.53	7.53	£71.47	£5.36	£76.83
			Simpson Strap 30 x 5 x 1600 @ 150mm Total		7.00	0.53	7.53	£71.47	£5.36	£76.83
			Osma Half Round External Stop End	£2.65 Each	7.00	0.53	7.53	£18.55	£1.39	£19.94
			Osma Half Round External Stop End Total		7.00	0.53	7.53	£18.55	£1.39	£19.94
			Osma Roundline Black Pipe 5.5m	£26.10 Each	3.13	0.23	3.36	£81.62	£6.12	£87.74
			Osma Roundline Black Pipe 5.5m Total		3.13	0.23	3.36	£81.62	£6.12	£87.74
			Osma Half Round Gutter Angle 90 Deg	£6.12 Each	2.00	0.15	2.15	£12.24	£0.92	£13.16
			Osma Half Round Gutter Angle 90 Deg Total		2.00	0.15	2.15	£12.24	£0.92	£13.16
			Osma Half Round Gutter Union Bracket	£3.16 Each	2.00	0.15	2.15	£6.32	£0.47	£6.79
			Osma Half Round Gutter Union Bracket Total		2.00	0.15	2.15	£6.32	£0.47	£6.79
			Osma Half Round Gutter Support Bracket	£1.40 Each	11.00	0.83	11.83	£15.40	£1.16	£16.56
			Osma Half Round Gutter Support Bracket Total		11.00	0.83	11.83	£15.40	£1.16	£16.56

25/07/2016	01/08/2016	Roof Structure	Osma Half Round Running Outlet	£6.55 Each	4.00	0.30	4.30	£26.20	£1.97	£28.17			
			Osma Half Round Running Outlet Total		4.00	0.30	4.30	£26.20	£1.97	£28.17			
			Osma Half Round Gutter Black 4m	£17.80 Each	1.96	0.15	2.11	£34.91	£2.62	£37.53			
			Osma Half Round Gutter Black 4m Total		1.96	0.15	2.11	£34.91	£2.62	£37.53			
			Rawlbolt Plated Loose M12 60L	£4.88 Each	0.00	0.00	0.00	£0.00	£0.00	£0.00			
			Rawlbolt Plated Loose M12 60L Total		0.00	0.00	0.00	£0.00	£0.00	£0.00			
			Sawn Dry Graded C16 Treated 47 x 150mm	£2.69 M	23.60	1.77	25.37	£63.48	£4.76	£68.25			
			Sawn Dry Graded C16 Treated 47 x 150mm Total		23.60	1.77	25.37	£63.48	£4.76	£68.25			
			Velux Vapour Barrier Collar BBX MKO6	£23.75 Each	2.00	0.15	2.15	£47.50	£3.56	£51.06			
			Velux Vapour Barrier Collar BBX MKO6 Total		2.00	0.15	2.15	£47.50	£3.56	£51.06			
			Roof Structure Total		522.32	39.17	561.50	£1,759.43	£131.96	£1,891.39			
			01/08/2016 Total		522.32	39.17	561.50	£1,759.43	£131.96	£1,891.39			
			25/07/2016	08/08/2016	Roof Tiling	PVC Dry Ridge Vent System	£9.00 M	0.00	0.00	0.00	£0.00	£0.00	£0.00
						PVC Dry Ridge Vent System Total		0.00	0.00	0.00	£0.00	£0.00	£0.00
MARLEY ETERNIT Segmental Ridge 457mm Antique Brown MA20620	£10.48 EA	19.06				1.43	20.49	£199.71	£14.98	£214.69			
MARLEY ETERNIT Segmental Ridge 457mm Antique Brown MA20620 Total		19.06				1.43	20.49	£199.71	£14.98	£214.69			
PVC Dry Verge System	£10.00 M	0.00				0.00	0.00	£0.00	£0.00	£0.00			
PVC Dry Verge System Total		0.00				0.00	0.00	£0.00	£0.00	£0.00			
Velux Flashing EDP MO6 For P Tiles Up to 15mm Thick	£48.00 Each	2.00				0.15	2.15	£96.00	£7.20	£103.20			
Velux Flashing EDP MO6 For P Tiles Up to 15mm Thick Total		2.00				0.15	2.15	£96.00	£7.20	£103.20			
Roof Tiling Total		21.06				1.58	22.64	£295.71	£22.18	£317.89			
08/08/2016 Total		21.06				1.58	22.64	£295.71	£22.18	£317.89			
25/07/2016 Total		543.38	40.75	584.13	£2,055.14	£154.14	£2,209.28						
Grand Total		4352.27	287.73	4640.00	£18,102.36	£1,357.68	£19,460.04						